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ESTIMATE RUN 02/09/2007

ESTIMATE SUMMARY 12:44:54
CONTID: C15137 ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 15137-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 277.( DAYS TIME ALLOW: 11/10/2( FIXED COMPLETION DAT
US550 N of Durango PH II PERCENT TIME: 100.00 ORIG TIME ALLOW: 9/15/20( FIXED COMPLETION DAT
PROJECT NO: NH 5502-052
US550 N of Durango PH II
NAME OF ROAD: US 550
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 02/09/2007 DATE TIME STARTED 02/07/2006
14802 W. 44th AVENUE DATE LET 01/05/2006 DATE WORK BEGAN 05/25/2006
DATE AWARDED 01/24/2006 DATE TIME STOPPED 11/10/2006
DATE CONTRACT EXECUTED 02/06/2006 DATE ACCEPTED 11/10/2006
GOLDEN CO 80403 303 279-6611 DATE NOTICE TO PROCEED 02/07/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,325,594.88 PARTICIPATING $ 6,275,594.89 S 9,706.90
AWARD PROJECT AMT: S  6,249,303.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.21% TOTAL EARNINGS 6,275,594.89 9,706.90
FUNDS AVAILABLE: $ 49,999.99 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,275,594.89 9,706.90
TOTAL CLAIMS: $ 0.00 RETAINAGE -93,739.55 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,181,855.34 9,706.90
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,181,855.34 9,706.90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 9,706.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15137-BID ESTIMATE RUN 02/09/2007
PROJECT: NH 5502-052 ESTIMATE NO: 0008 12:44:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 206,881.000 206,699.000
SY 182.000 200.20
1.10000 206,881.000 227,569.10
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 3,150.000 3,150.000
LF 0.000 0.00
7.05000 3,150.000 22,207.50
0015 203-00000 *UNCLASSIFIED EXCAVATION 47.000 47.000
cY 0.000 0.00
20.40000 47.000 958.80
0020 203-01140 ROLLING 6.000 6.000
HOUR 0.000 0.00
100.80000 6.000 604.80
0025 203-01500 BLADING 45.000 45.000
HOUR 0.000 0.00
134.40000 45.000 6,048.00
0030 203-01582 TRUCK (DUMP) 53.000 53.000
HOUR 0.000 0.00
84.00000 53.000 4,452.00
0035 203-01590 FRONT END LOADER (RUBBER TIRE) 78.000 78.000
HOUR 0.000 0.00
145.60000 78.000 11,356.80
0040 203-01594 COMBINATION LOADER 33.000 33.000
HOUR 0.000 0.00
134.40000 33.000 4,435.20
0045 203-01597 POTHOLING 5.000 5.000
HOUR 0.000 0.00
168.00000 5.000 840.00
0050 203-02330 LABORER 113.000 113.000
HOUR 0.000 0.00
33.60000 113.000 3,796.80
0055 208-00005 *EROSION LOG 525.000 525.000
LF 0.000 0.00

6.30000 525.000 3,307.50
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PCN: 15137-BID ESTIMATE RUN 02/09/2007
PROJECT: NH 5502-052 ESTIMATE NO: 0008 12:44:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00020 *SILT FENCE 1,323.000 1,323.000
LF 0.000 0.00
1.60000 1,323.000 2,116.80
0065 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
11,200.00000 1.000 11,200.00
0070 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 11.000 11.000
EACH 0.000 0.00
420.00000 11.000 4,620.00
0075 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 6.000 6.000
EACH 0.000 0.00
420.00000 6.000 2,520.00
0080 210-04200 *ADJUST GUARDRAIL 13,939.000 13,939.000
LF 0.000 0.00
4.20000 13,939.000 58,543.80
0085 212-00006 *SEEDING (NATIVE) 1.000 1.000
ACRE 0.000 0.00
1,260.00000 1.000 1,260.00
0090 212-00032 *SOIL CONDITIONING 1.000 1.000
ACRE 0.000 0.00
4,725.00000 1.000 4,725.00
0095 213-00004 *MULCHING (WEED FREE STRAW) 1.000 1.000
ACRE 0.000 0.00
1,260.00000 1.000 1,260.00
0100 213-00061 *MULCH TACKIFIER 100.000 100.000
1B 0.000 0.00
7.90000 100.000 790.00
0105 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 11.000 11.000
cY 0.000 0.00
11.40000 11.000 125.40
0110 304-09014 AGGREGATE BASE COURSE (SPECIAL) DELETED FROM CONTRACT 0.000 0.000
BY CHANGE ORDER #9
TON 0.000 0.00
15.05000 0.000 0.00
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PCN: 15137-BID ESTIMATE RUN 02/09/2007
PROJECT: NH 5502-052 ESTIMATE NO: 0008 12:44:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 123.390 123.390
TON 0.000 0.00
105.00000 123.390 12,955.95
0120 403-09500 *FURNISH HOT MIX ASPHALT 3,942.510 3,942.510
TON 0.000 0.00
47.25000 3,942.510 186,283.60
0125 403-36400 *HOT MIX ASPHALT (GRADING SX) (75) 60,452.660 60,452.660
TON 0.000 0.00
38.35000 60,452.660 2,318,359.51
0130 405-00100 *HEATING AND REMIXING TREATMENT 186,745.000 186,745.000
SY 0.000 0.00
3.65000 186,745.000 681,619.25
0135 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 3,414.020 3,414.020
TON 0.000 0.00
359.30000 3,414.020 1,226,657.39
0140 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 20,345.000 20,345.000
GAL 0.000 0.00
3.15000 20,345.000 64,086.75
0145 411-90010 *ASPHALT REJUVENATING AGENT 9,754.000 9,754.000
GAL 0.000 0.00
1.60000 9,754.000 15,606.40
0150 604-00305 *INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
5,250.00000 1.000 5,250.00
0155 605-83560 *6 INCH PIPE UNDERDRAIN 653.000 653.000
LF 0.000 0.00
34.55000 653.000 22,561.15
0160 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,763.000 1,763.000
LF 0.000 0.00
16.38000 1,763.000 28,877.94
0165 606-02005 *END ANCHORAGE (FLARED) 40.000 40.000
EACH 0.000 0.00

1,393.00000 40.000 55,720.00
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PCN: 15137-BID ESTIMATE RUN 02/09/2007
PROJECT : NH 5502-052 ESTIMATE NO: 0008 12:44:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 607-11525 FENCE (PLASTIC) 211.000 211.000
LF 0.000 0.00
10.50000 211.000 2,215.50
0175 612-00001 *DELINEATOR (TYPE I) 81.000 71.000
EACH 10.000 210.00
21.00000 81.000 1,701.00
0180 612-00003 *DELINEATOR (TYPE III) 29.000 28.000
EACH 1.000 21.00
21.00000 29.000 609.00
0185 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
21,525.00000 1.000 21,525.00
0190 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 11.000 11.000
HOUR 0.000 0.00
115.50000 11.000 1,270.50
0195 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
400,000.00000 1.000 400,000.00
0200 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
11,200.00000 1.000 11,200.00
0205 627-00001 *PAVEMENT MARKING PAINT 2,916.000 2,916.000
GAL 0.000 0.00
16.80000 2,916.000 48,988.80
0210 627-00005 *EPOXY PAVEMENT MARKING 1,205.000 1,205.000
GAL 0.000 0.00
65.70000 1,205.000 79,168.50
0215 630-00000 *FLAGGING 4,529.000 4,529.000
HOUR 0.000 0.00
21.00000 4,529.000 95,109.00
0220 630-00007 *TRAFFIC CONTROL INSPECTION 82.000 83.000
DAY -1.000 -89.25
89.25000 82.000 7,318.50
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PCN: 15137-BID ESTIMATE RUN 02/09/2007
PROJECT: NH 5502-052 ESTIMATE NO: 0008 12:44:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-00012 *TRAFFIC CONTROL MANAGEMENT 113.000 112.000
DAY 1.000 430.50
430.50000 113.000 48,646.50
0230 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.800
EACH 0.200 105.00
525.00000 2.000 1,050.00
0235 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 19.000 17.100
EACH 1.900 119.70
63.00000 19.000 1,197.00
0240 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 107.000 85.500
EACH 21.500 1,580.25
73.50000 107.000 7,864.50
0245 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800
EACH 1.200 88.20
73.50000 12.000 882.00
0250 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 57.000 51.300
SF 5.700 59.85
10.50000 57.000 598.50
0255 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 1,050.00
5,250.00000 2.000 10,500.00
0260 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 1.800
TYPE)
EACH 0.200 105.00
525.00000 2.000 1,050.00
0265 630-80360 *DRUM CHANNELIZING DEVICE 200.000 154.800
EACH 45.200 1,186.50
26.25000 200.000 5,250.00
0270 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 3.600
EACH 0.400 8.40
21.00000 4.000 84.00
0275 630-80380 *TRAFFIC CONE 400.000 360.000
EACH 40.000 252.00

6.30000 400.000 2,520.00
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PCN: 15137-BID ESTIMATE RUN 02/09/2007
PROJECT: NH 5502-052 ESTIMATE NO: 0008 12:44:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
1,575.00000 1.000 1,575.00
0285 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE DELETED FROM 0.000 0.000
CONTRACT BY FORM # 105-33
LS 0.000 0.00
1,837.50000 0.000 0.00
0290 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70011 F/A PARTNERING 802.300 802.300
FA 0.000 0.00
1.00000 802.300 802.30
0300 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 28,652.700 28,652.700
FA 0.000 0.00
1.00000 28,652.700 28,652.70
0305 700-70016 F/A FUEL COST ADJUSTMENT DELETED FROM CONTRACT BY FORM 0.000 0.000
# 105-33
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED FROM 0.000 0.000
CONTRACT BY FORM # 105-33
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70023 F/A ON-THE-JOB TRAINEE 801.600 801.600
FA 0.000 0.00
1.00000 801.600 801.60
0320 700-70025 F/A QUALITY INCENTIVE PAYMENT 191,569.440 191,569.440
FA 0.000 0.00
1.00000 191,569.440 191,569.44
0325 700-70028 F/A ESB PROGRAM DELETED FROM CONTRACT BY FORM # 105-33 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70060 F/A ADJUST DELETED FROM CONTRACT BY FORM # 105-33 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70380 F/A EROSION CONTROL DELETED FROM CONTRACT BY FORM # 0.000 0.000
105-33
FA 0.000 0.00
1.00000 0.000 0.00
0355 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT -20.000 -20.000
TRUCKS
DOL 0.000 0.00
1.00000 -20.000 -20.00
0360 900-00006 ADDED ITEM (DOLLAR)/ CMO #4 (MCR #1) REVISION TO 1,363.340 1,363.340
STANDARD PLAN S-630-1
DOL 0.000 0.00
1.00000 1,363.340 1,363.34
0365 900-00010 ADDED ITEM (HOUR)/ CMO #6, (MCR #2) HAUL MILLINGS FOR 341.000 341.000
SHOULDERING
HOUR 0.000 0.00
100.00000 341.000 34,100.00
0375 900-00021 ADDED ITEM (SQUARE FOOT)/ CMO #8 (MCR #3) - PREFORMED 2,712.000 2,712.000
THERMOPLASTIC PAVEMENT MARKING
SF 0.000 0.00
15.00000 2,712.000 40,680.00
0380 304-09000 AGGREGATE BASE COURSE (SPECIAL) CMO #9, AGGREGATE BASE 5,516.000 5,516.000
COURSE (SPECIAL) C.Y. CONVERSION
cy 0.000 0.00
28.42000 5,516.000 156,764.72
0385 202-00090 REMOVAL OF DELINEATOR CMO #10 (MCR #4) EXTRA HEIGHT 435.000 435.000
DELINEATORS
EACH 0.000 0.00
12.00000 435.000 5,220.00
0390 612-00031 DELINEATOR (TYPE I) (EXTRA HEIGHT) CMO #10 (MCR #4) 206.000 206.000
EXTRA HEIGHT DELINEATORS
EACH 0.000 0.00
37.95000 206.000 7,817.70
0395 612-00032 DELINEATOR (TYPE II) (EXTRA HEIGHT) CMO #10, MCR #4 150.000 150.000
EXTRA HEIGHT DELINEATORS
EACH 0.000 0.00
39.10000 150.000 5,865.00
0400 612-00033 DELINEATOR (TYPE III) (EXTRA HEIGHT) CMO #10 (MCR #4) 20.000 20.000
EXTRA HEIGHT DELINEATOR
EACH 0.000 0.00
40.25000 20.000 805.00
0405 900-00006 ADDED ITEM (DOLLAR)/ CMO #11 (MCR #5) ADDITIONAL 1,375.000 1,375.000
GUARDRAIL - MATERIAL ONLY
DOL 0.000 0.00
1.00000 1,375.000 1,375.00
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PCN: 15137-BID ESTIMATE RUN 02/09/2007
PROJECT: NH 5502-052 ESTIMATE NO: 0008 12:44:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0410 900-00006 ADDED ITEM (DOLLAR)/ CMO #12 (MCR #6) TOPSOIL - 1,042.290 1,042.290
MATERIAL ONLY
DOL 0.000 0.00
1.00000 1,042.290 1,042.29
0415 900-00014 ADDED ITEM (LUMP SUM)/ CMO #14 (MCR #7) ADDITIONAL 1.000 0.000
SEEDING/MULCHING MOBILIZATION
LS 1.000 3,978.05
3,978.05000 1.000 3,978.05
0420 900-00006 ADDED ITEM (DOLLAR)/ CMO #16, ALERT TRAFFIC CONTROL 0.000 0.000
LIEN
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 6,271,855.88 $ 9,305.408 6,221,855.88
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0340 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,040.00000 1.000 19,040.00
0345 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,040.00000 1.000 19,040.00
0350 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
4,400.00000 2.000 8,800.00
0370 900-00006  ADDED ITEM (DOLLAR)/ CMO #7, UTILITES FOR CDOT LAB 6,859.000 6,457.500
DOL 401.500 401.50
1.00000 6,859.000 6,859.00
CAT 0400 CURRENT AMT $ 53,739.00 $ 401.50$ 53,739.00

PROJECT TOTAL CURRENT AMT $  6,325,594.88 $ 9,706.90$  6,275,594.88



